in the second	CLASSIFIED MESSAGE Approved For Release 2002/10/21 : CIA-RDP66B00728	The state of the s			
DATE		2 3	5   6   6   6   6   6   6   6   6   6		
5X1 <sub>FROM 1</sub>	DIRECTOR 3 7-1943				
action:	OSA 1-15 NRO REVIEW COMPLETED	ROUTINE			
info 2	5/C 16 TW TOR 2103Z 27 JUN 63	X	IN 81362		
25X1 25X1		all Makamarkana o de la composición de La composición de la	25X1		
ro	же	CITE			
(	CORONA/LANYARD		_		
25X1	ATTN:				
•	REF: WEEKLY TWX REPORT				
	PROGRAM STATUS REPORT FOR WEEK ENDING 2	1 June 1963	。 un it		
	SCHEDULE STATUS AS FOLLOWS IN REFERENCE TO PS-9040-6, PS-9040-11				
	AND PS-9040-15.				
	UNIT 2 - DELIVERY ON-DOCK REMAINS SCHEDULED FOR I AUGUST WITH				
	COMPLETION OF HAPL-5 LENS THE GATING ITEM. COMPLETION OF THIS LENS,				
	RECOATED AND TESTED IS 5 JULY.				
	UNIT 4 - IN LEXINGTON FOR ACCEPTANCE TEST	ING; HOWEVE	R HAFL-8 LENS		

UNIT 4 - IN LEXINGTON FOR ACCEPTANCE TESTING; HOWEVER HAPL-8 LENS
WHICH IS DESIGNATED FOR THIS UNIT REQUIRES FURTHER TESTING TO CONFIRM ITS VACUUM FOCUS SHIFT CHARACTERISTICS. THIS TESTING WILL BE
CONDUCTED IN THE DRT COMMENCING NEXT WEEK. THE TEST RESULTS OBTAINED
WILL DETERMINE WHETHER THE LENS WILL BE USED OR RETURNED TO THE OPTICA
SHOP FOR DISASSEMBLY AND REWORK. DELIVERY HAS BEEN TENTATIVELY

DOCUMENT NOE SCHEDULED FOR 13 NO CHANGE IN CLASS.	SEPTEMBER.	r /
CLASS. CHANGES TO: TS S.C.	SECRET Grown automatic downgrading and	H
AUYH: KE 7.22	OTHER THAN THE ISSUING OFFICE IS PROPIBITED. Convide	,

25X1

Approved For Release 2002/10/21 : CIA-RDP66B00728R000300080007-2

25X1

IN 81362

SECRET

PAGE TWO

UNIT 6 - DELIVERY IS SCHEDULED FOR MONDAY, 24 JUNE WITH HAPL-11 LENS INSTALLED.

UNIT 7 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:

LENS ASSEMBLY - HAPL-13 SLATED FOR THIS UNIT IN THE FINAL STAGES

OF ASPHERIZING. COMPLETION BY 13 JULY REMAINS FIRM. DELIVERY

OF UNIT 7 IS NOW SCHEDULED FOR 1 SEPTEMBER.

UNIT 8 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:

LENS ASSEMBLY - HAPL-12 WHICH IS BEHIND HAPL-13 IN FINAL

FIGURING AND ASSEMBLY IS PROCEEDING SATISFACTORILY AND IS SCHEDULED

TO BE COMPLETE 26 JULY . UNIT 8 DELIVERY IS TENTATIVELY SCHEDULED

FOR 1 OCTOBER.

END OF MESSAGE

SECRET